2001 BASELINE - REPRICING TO BRING D&D MODEL FROM FYO0 DOLLARS TO FY01 DOLLARS
FACILITY: 324
D&D MODEL: Contaminated Building >30,000 GSF

[ERC LABOR
IN BASELINE DATABASE 16,750 ERC MANUAL HOURS (HAMTC) FROM MCACES LABOR BACKUP PAGE 1
+ 2,928 ERC NON-MANUAL HOURS FROM MCACES LABOR BACKUP PAGE 1
19,678 TOTAL ERC HOURS
$ 1,323,921 ERC LABOR AT THE TIME THE MODELS WERE RUN @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
SEE NOTE 1 1.2238 DD FACTOR (2000 DD AT THE TIME THE MODELS WERE RUN)

X X

1.0393 G&A FACTOR (2000 G&A AT THE TIME THE MODELS WERE RUN)
$ 1,683,889 TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 2000 DOLLARS (FULLY BURDENED)
IN BASELINE DATABASE
CALC BY BASELINE DATABASE
$ 1,683,889 TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 2000 DOLLARS (FULLY BURDENED)
X 1.0169 LABOR FACTOR TO BRING 2000 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED)
$ 1,712,347 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)

| ERC EQUIPMENT / MATERIAL/UNIT

$ 711,375 ERC EQUIPMENT @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
$ 72,145 ERC MATERIAL @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
+ $ 134,219 ERC UNIT/OTHER @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB/NON CONTRACTED WORK)
$ 917,739 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2000 DOLLARS (BASE, EXCLUDES BURDENS)
$ 917,739 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2000 DOLLARS (BASE, EXCLUDES BURDENS)
IN BASELINE DATABASE X 1.026 ESCALATION FACTOR TO BRING 2000 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE $ 941,600 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
$ 941,600 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
$ 1,179,539 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
SUBCONTRACT
$ - ERC SUBCONTRACT @ 2000 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 3 (S1 PRIME CONTRACTOR/SUBCONTRACTOR)
IN BASELINE DATABASE X 1.026 ESCALATION FACTOR TO BRING 2000 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE $ - TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
$ - TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
$ - TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
TOTAL
$ 1,712,347 TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
$ 1,179,539 TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)
$ - TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
$ 2,891,885 TOTAL (INCLUDES BURDENS)

TYPICALLY CONTINGENCY IS NOT
CALCULATED BY THE MODEL +
BUT IS CALCULATED IN THE
BASELINE DATABASE

NOTES

2,891,885 TOTAL (INCLUDES BURDENS)
315,215 CONTINGENCY @ 10.9% PER BHI CONTG. EVALUATION
3,207,101 TOTAL (INCLUDES BURDENS AND CONTINGENCY)

®P B

1  THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS
CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS. THE ESTIMATING WAGE RATE IS THE FULLY
BURDENED WAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR,/G&A FACTOR). WHEN MCACES FACTORS IN DD AND G&A THE ERC
LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST. THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM)
THEREFORE THE BASELINE DATABASE IMPORT SPREADSHEET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR. WITH THE FULLY LOADED LABOR IN THE
DATABASE IT IS ONLY A MATER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS,
OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).
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